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INTEROFFICE CORRESPONDENCE

DATE: October 23, 1991

TO: P. S. Bunge, Remediation Programs, Bidg. T130B, X7121

FROM: C. B. Gee, Remediation Programs, Bldg. T130B, X5910 (,JS[/@\_/
SUBJECT: OPERABLE UNIT NO. 12 (OU 12) IAG MILESTONES AFFECTED BY CURRENT FY92

BUDGET ESTIMATES - CBG-020-91

Due to budgetary constraints, the internal schedule for OU 12 (400 Areas and 800 Areas on RFP)
has been delayed approximately one month. This one month delay will not allow EG&G to meet two
internal milestones for OU 12: 1) the Statement of Work (SOW) was not let out for bid by
October 8, 1991; and 2) project scoping meetings scheduled with EPA and CDH have not begun and
will not be concluded by October 21, 1991.
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